

Overarching timeline and tasks for project implementation – Revised December 2020

	Task	2019			2020			2021		
		Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Project Planning, Expert Group and reporting	Expert Group appointed and announced ¹									
	This item is completed ²									
	Expert Group meetings	Oct; Dec	Jan; Mar	May	Sept	Nov	Jan; Mar	May	Sept	Nov
	Expert Group meetings were maintained, albeit slightly altered, throughout COVID-19 restrictions. Number of meetings have increased to adapt to online environment and project work.	Oct; Dec	Jan;	May; June; July	Sept; Sept; Oct	Nov; Dec	Jan; Feb; Mar	April; May; June; July	Sept	Nov
	NEW ITEM Smaller meetings to progress specific work strands									
	This is a new item responding to the needs of specific work strands									
	Initial set of papers submitted to Expert Group for consideration (ToR; Project Outline; ELC/SAC in Ireland; Principles, Vision, Values; Consultation and Engagement Options)	Oct								
	This item is completed									
	Review and revise Project Plan on a six-monthly basis									
	This item is on track									
	Initial set of papers published	Dec								
	This item is completed									
	Interim report (subject to discussion/agreement by the Expert Group)									
	The Expert Group agreed no interim report would be written									
	Estimates bid for model testing/implementation in 2022									
	This item is on track									
Final report										
This is a on track										
Research Partnership	Research Partner/s in place									
	This item is complete									
	Expert Group & Research Partner/s meeting to agree questions for sets of research papers									
	This item is on track									
	First set of 3-4 Research Partner/s working papers produced, presented and published									

¹ White rows are 2019 Project Plan

² Grey rows are December 2020 Revised Project Plan

